
ECS Configuration Change Request Page 1 of 1 Pages

CCR No. 96-0494 Logged Date 5/09/96 Rev. - Request Type CCR

Priority Routine Urgent Emergency X Affected Release Change Class II

Title (description)  Increase amount of disk space on /home/hdf partition.

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change Start New Baseline

Problem
     EOSHDF libray development is impaired and delayed by current /home/hdf partition.  Unable to properly test and support
the EOSHDF library.

Proposed Solution
    Increase the /home/hdf partition size.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B Rel. IR1 MRS SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator David Wynne
Signature Date

Office SDPS Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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